
 

 

 
 
The Report on the implementation path of the Program illustrates in detail the procedural and financial 
progress of the PSR of the Sardinia Region 2014/2020 starting from its approval until December 2018. 
The purpose of the Report is to reconstruct the path and development of the implementation of the RDP 
in its first three years of implementation, through the different procedural steps, the progression of 
operations and payments. 
 
The overall time frame of the procedures started and the relative timescales is shown in Fig. 1: each single 
bar indicates the duration of a procedure, starting from the date of publication of the call until the final 
deadline for submitting applications. 
The earliest procedures launched in 2015 were those relating to the implementation of the LEADER 
approach, then there were the 2016 calls for measures based on surfaces or animals. The first procedures 
for structural measures date back to summer 2016. 



 

 

Fig. 1. Timing and duration (from publication to expiry) of the implementation procedures of the 
RDP 2014-2020 

 
In terms of application forms, the measures with the best results were 4.1 and 6.1 as regards structural 
measures (Fig. 2), and 13 and 14 for area or animal based measures (Fig. 3). 
The latter were also those that produced the vast majority of applications funded to date, while the share 
of applications under evaluation is still largely prevalent among structural measures, also with reference 
to procedures launched in 2016. 
Given the large number of applications still under evaluation and procedures awaiting results, 
commitments and payments are essentially concentrated on five or six measures: the 13, the 14, the 10 
among the area or animal based measures, and 4.1, 6.1 and 4.2 among the structural ones (Fig. 4). 
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Fig. 2. Structural measures: applications for funding presented and their status by measure and 
annuity 

 
Fig. 3. Area and animal based measures: applications for funding presented and their status by 

measure and annuity 
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Fig. 4. Commitments and payments made by measure and annuity 
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